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AMENDMENT 002

U.S. DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISTRATION
EASTERN FEDERAL LANDS HIGHWAY DIVISION

Amendment 002
Blue Ridge Parkway
Project PRA-BLRI 2P14
DTFH71-08-R-00014

The purpose of this Amendment is to:

1) Revise the Special Contract Requirements (J pages) as follows:
a) Section 108 to clarify pavement removal and placement of asphalt pavement
requirements.
b) Section 304 to clarify aggregate cement mixtures compaction and finishing time
requirements.
2) Revise the Plans to replace traffic control notes sheet to clarify and add traffic control
notes.

Special Contract Requirement changes

1. Delete the eighth paragraph of the second Subsection 108.01 of the Special Contract
Requirements, page J-10, and substitute the following:

Do not remove or reclaim more pavement than can be replaced in a work day unless CO
approval is obtained. Cover all reclaimed material and aggregate base with a layer of asphalt
pavement by the end of the work day. Do not allow reclaimed material or aggregate base to
remain exposed for more than one day without CO approval. Remove pavement on days when
rain is not in the forecast.

At specific locations with good southern exposure, the CO may approve the use of a temporary
traffic signal to close a lane continuously for two days. At these locations reclaimed material
and aggregate base may remain uncovered for a maximum of two days.

2. Delete the second sentence of the first paragraph of Subsection 304.08 of the Special
Contract Requirements, page J-37, and substitute the following:

Do not leave uncompacted aggregate cement mixtures undisturbed for more than 30 minutes, and
complete their compaction and finishing within 2 hours from the time water is added.

Plan Sheet changes

1. Delete Plan Sheet 77 and substitute revised Plan Sheet 77.
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TRAFFIC CONTROL NOTES
1. Install appropriate traffic control devices before the inception of construction.

2. Furnish and erect traffic control devices in accordance with the Manual on Uniform Traffic Control
Devices (MUTCD), current edition.

3. Construct improvements to overlooks and parking areas concurrentty with adjacent Blue Ridge Parkway
Improvements. Stagger overlook and parking area construction so no two adjacent areas are closed at the
same time.

4. Properly maintain and operate all traffic control devices. Defective traffic control devices are to be
replaced as directed by CO.

5. Reset or cover all regulatory warning signs which are no longer appropriate because of construction.
6. Remove all construction traffic control devices immediately upon completion of project.
7. Maintain ingress and egress to all local properties at all times.

8. Maintain a minimum lane width of 9 feet. Use cones to provide the minimum 9 foot lane width, unless
directed otherwise by CO.

9. Due to narrow pavement width, close Craggy Garden's Picnic Area Access Road during construction of
roadway improvements from the gate located at Sta.19+15 to the picnic area. The Access Road may be
closed for construction activities between November and May 20. Between May 21 and July 1, the Access
Red is to be open to public use during weekends (Friday 3:00 PM to Monday 6:00 AM). Work on the
Access Road and the parking area must be completed by July 15.

10. Night time construction activities are not allowed on the Craggy Garden's Picnic Area Access Road or
at the Craggy Garden's Picnic Area to protect endangered / threatened species. Night time is defined as
sunset to sunrise.

11. Night time construction activities are allowed on the Parkway.

12. Construct a landing for drum placement at the end of each work day along full depth reclamation or
reconstruction areas so that the lane can be opened to traffic. The landing is to tie to the work zone with a
slope no greater than a 3:1. Type A or C lights are to be installed on the drums.

13. Pavement is not to be reclaimed or removed on days when rain is forecast.

14. Do not remove or reclaim more pavement than can be replaced in a work day unless CO approval is

Aobtained (see note 15). Cover all reclaimed material and aggregate base with a layer of asphalt pavement
by the end of the work day. Do not allow reclaimed material or aggregate base to remain exposed for more
than one day without CO approval.

Zz_k 15. At specific locations with good southern exposure, the CO may approve the use of a temporary traffic
signal to close a lane continuously for two days. At these locations reclaimed material and aggregate base
may remain uncovered for a maximum of two days. Use a temporary traffic signal to regulate traffic at
these locations in accordance with Detail E635-A.

16. Do not mill more pavement than can be overlaid with asphalt pavement before noon on Fridays. Use
fine milling heads to mill pavement that will be open to traffic.

Page 3 of 3

17. Overlay all pavement patched areas, pavement reconstruction, and reclamation areas with one layer of
asphalt pavement prior to opening lane to traffic. Do not allow traffic on aggregate base or reclaimed

material.

/;23 18. For the work at MP361/40+00+/-, MP362/41+00+/-, and MP363/21+50+/, supplement the shoulder
with aggregate base to provide a minimum 12 foot wide travel lane, as approved by the CO. Work between

Monday (6:00 AM) and Friday (12:00 noon).

AMENDMENTDO02
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U.S. DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISTRATION
EASTERN FEDERAL LANDS HIGHWAY DIVISION
STERLING, VIRGINIA
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TRAFFIC CONTROL NOTES
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